

Commonwealth Technology Council

January 26, 2006



Kentucky
UNBRIDLED SPIRIT™

Meeting Agenda

- Project Status
- Interface Status
- Training Status
- Agency Implementation Status
- Key Dates Reminder

Project Status

- CGI-AMS software enhancements delivered and system testing nearly completed
- Preparing for User Acceptance Testing and Performance Testing
- COT software enhancements nearing coding completion. System Testing underway
- Training materials being developed
- Production hardware on-site. Software being loaded
- Agency and Central Implementation tasks underway



Interface Status

- Inbound interface test files due before 1/31/06
- 23 Agencies have 57 Interface and 154 Checkwriter files (211 total)
- 6 Agencies have submitted 9 Interface and 38 Checkwriter test files which have been loaded to System Test (47 total - 22%)
- Some field values still to be defined – those should not hold up submitting initial test files
- eMARS Interface Team is available to answer questions



eMARS Training Status

- **eMARS Training**
 - Training Catalog now on Web
 - 2 Independent Study Guides (ISG)
 - 1 PowerPoint Presentation
 - 1 User Manual
 - 2 Video Help Classes
 - 21 Instructor Led Classes
 - eLearning “virtual classroom”
 - Software vendor selected (ELuminate)
 - Software on hand for installation
 - Hardware ordered – expected by 2/7



eMARS Training Status

- **eMARS Training**

- End User Registration starts 2/06/2006
- Train-the-Trainer starts 2/13/2006
- Eluminate Training for Trainers and Facilitators starts 2/15/2006
- End User Training starts 3/23/2006



Agency Implementation (Hardware Update)

Desktop Hardware

- October 2005 Newsletter gave general specifications
- Machine should be adequate if:
 - User can connect to intranet/internet through Internet Explorer 6.0 or higher
 - User can currently access MARS, PD, MRDB
- A monitor and video card that provides at least 1024 x 768 resolution is recommended to avoid excess scrolling. This resolution is required for viewing ISGs.
- Office 2003 or above is required to package solicitations for the web—heavy procurement users

eMARS Access

- eMARS is accessible only through the KIH or a VPN account
 - there is no direct access through the Internet




eMARS – Key Dates – Go Live

- **May 15, 2006**
 - Go Live with Requisitions/Solicitations, Budget, and Vendor Self Service (VSS)
- **July 1, 2006**
 - Go Live with full system



Questions & Answers



Questions?