

eMARS Agency Implementation Guide (AIG) Release One October 18 -19, 2005



Kentucky
UNBRIDLED SPIRIT™

Agenda – AIG Release One Session

- Welcome and Introductions
- Goals of Session
- Q&A Process
- AIL Roles and Responsibilities
- eMARS Tools and Resources
- AIG Overview
- Overview of Agency Implementation Activities
- Next Steps
- Key Dates
- Questions



Goals of AIG Release One Session

- Review the role of an AIL
- Review the structure and uses of the AIG
- Review how updates of the AIG will be released
- Review how the AIG will guide the Agencies in preparing for the eMARS implementation.
- Review resources and tools for implementation
- Review Next Steps and Key Dates
- Note: This session is not a detailed review of the various functional processes or other implementation activities.



Q&A Process

- Please ask questions as we go along
- Parking Lot will include
 - Questions we need to table for time
 - Questions we need to table because they are coming up later in this presentation
 - Questions we need to research
- Q&A time at the end of session
- FAQ document will be created and posted on the eMARS web site to reflect questions from all sessions



AIL Role and Responsibilities



AIL Role & Responsibilities

What is an AIL?

- Known as “***Agency Implementation Lead***”
- *An individual who plays a vital role in the success of the eMARS implementation within your agency*



AIL Role & Responsibilities

What does an AIL do?

Some major responsibilities of an AIL include:

- Serve as the ***liaison*** between and within your agency and the eMARS Project Team
- ***Coordinate and monitor*** implementation and post-implementation efforts of eMARS throughout your agency which includes:
 - Tasks associated with Agency Implementation



AIL Role & Responsibilities

What does an AIL do?

Some major responsibilities of an AIL include:

- Ensure all information disseminated to the eMARS Team accurately represents your ***agency's needs***
 - Training Needs Assessment Survey
 - Decentralized Chart of Account Structure Decisions
 - Etc...
- Provide ***timely*** submission of your agency's information to the eMARS Team
 - Pre go-live – May 15, 2006
 - Go Live – July 1, 2006



AIL Effectiveness

How to RATE your effectiveness as an AIL:

Responsiveness – your involvement is essential to ensure your agency is represented throughout the eMARS project

Accuracy – ensure the information you provide accurately depict your agency's needs *Do not guesstimate*

Timeliness – providing information within the requested timeframe will prevent unnecessary delays and ensures your agency's needs have been included in the eMARS project efforts

Engaging Others – involving others makes for a smoother implementation for your agency



eMARS – AIL Tools and Resources

- eMARS Website
 - <http://finance.ky.gov/internal/emars>
 - Continuous updates throughout the project
 - Visit frequently
- eMARS Project Contacts
- eMARS Newsletters and Presentations
- Agency Implementation Guide
 - Implementation Roadmap for AILs
 - Includes implementation forms and task checklists
 - Key Dates
- Other eMARS plan documents



Agency Implementation Guide (AIG) Overview



AIG – What it Provides an AIL?

- Background Information of the eMARS implementation
 - Overviews of business functional areas such as Chart of Accounts, General Accounting, Travel, etc.
 - Overviews of implementation activities such as Interfaces, Reporting, and Security and Workflow
 - Overall view of your agency's implementation activities with key dates
 - Key eMARS organizational information



AIG – What it Provides an AIL?

- Roadmap for implementation
 - Background information for each stage of implementation
 - Detailed step by step tasks to complete each stage of implementation
 - Checklists to track task completion
 - Forms to facilitate gathering information



AIG – How is it Organized?

- Section 1 – Introduction
 - Outlines the purpose, use, key dates, and maintenance of the AIG
- Section 2 – eMARS Implementation Approach
 - Overview of the implementation process
- Section 3 – Project Organization
 - Overview of the eMARS project and agency team structure, roles, responsibilities, and communications process.
- Section 4 – eMARS System Overview
 - Overview of functional and technical areas



AIG – How is it Organized? (Continued)

- Section 5 – eMARS Enterprise Model
 - Detailed descriptions of business processes including process flows
- Section 6 – Implementing eMARS at an Agency
 - Detailed step by step tasks to complete each stage of implementation
- Glossary and Appendices




AIG – How is it Maintained?

- There are three major Releases
 - Release One – October
 - Release Two – November
 - Release Three – December
- Additional Changes (not in a Release)
 - Notification of changes sent via e-mail
 - Post updated version on the eMARS web site
 - Only the most recent version will be on the eMARS web site



eMARS AIG Release One Session



Questions?

Overview of Agency Implementation Activities (Section 6 of AIG)



Implementing eMARS at an Agency

- Summary Implementation Matrix
 - Quick Reference of Implementation Tasks by Area

Implementation Task Matrix			
Responsible	Task #	Task Name	Checklists/Forms/Outputs
AIL	6.5.1	Agency Goals and Objectives	<ul style="list-style-type: none"> • Statement of agency goals and objectives • ID 1 on Agency SUA Checklist – C6.5
AIL	6.5.2	Complete Planning Questionnaire	<ul style="list-style-type: none"> • Completed eMARS Agency Implementation Planning Questionnaire • ID 2 on Agency SUA Checklist – C6.5

Implementing eMARS at an Agency

- Specific Implementation Tasks in Release One
 - System Usage Analysis
 - Organized by Functional Process Area
 - Analysis references process flows presented in Section 5
 - Interfaces
 - Reporting
 - Security and Workflow



Implementing eMARS at an Agency

- Each Task includes:
 - Task Name and Reference Number
 - Responsible
 - Estimated Duration
 - Due Dates – references Key Dates
 - Description
 - Workproducts and Results
 - Checklists
 - Forms
 - Other
 - Resources and Inputs



Implementation Task Overview

- **6.5.1 – Agency Goals and Objectives**
 - Develop Agency Goals and Objectives that can be supported by the eMARS implementation
- **6.5.2 – Complete Planning Questionnaire**
 - Planning questionnaire will assess your agency's use of MARS, and subsequently, eMARS.
- **6.5.3 – Refine Assignments/Schedule Meetings**
 - Help project team determine if there is a need for system usage analysis meetings to help agencies determine how to implement eMARS
 - Agencies will determine timelines, overlapping activities, and resource needs



Implementation Task Overview (Continued)

- **6.5.4 – Gather MARS Agency COA Codes**
 - Identify the agency specific MARS COA elements used by the agency
 - How are the COA elements used today?
- **6.5.5 – Review Usage Analysis Technique**
 - Learn methods on how to complete system usage analysis.
 - Familiarizes agencies team members on their role in this process and the outcomes.
- **6.5.6 – Review Current Processes**
 - Review agencies current MARS processes. This makes identifying the impact of changes with eMARS more effective.



Implementation Task Overview (Continued)

- **6.5.7 – Review eMARS COA Model**
 - Review the eMARS Chart of Accounts Plan
 - On the eMARS website
 - Note statewide COA elements
 - Note eMARS recommendations for agency COA elements
- **6.5.8 – Define Agency COA and Accounting Templates**
 - Map Agency specific COA elements
 - MARS → eMARS
 - Complete Form F6.5.8a (COA elements)
 - Complete Form F6.5.8b (Accounting templates)



Implementation Task Overview (Continued)

- **6.5.25 – Issue Identification and Resolution**
 - Agency specific issues will be identified, tracked, and resolved.



Agency Interfaces Implementation Tasks

- Section 6.6 of the AIG
- Interface training for Interface Leads and programmers completed in September
- Identify/confirm agency interfaces to eMARS
 - Including Check Writer interfaces
- Develop a workplan for designing, developing, and testing interfaces
- Interfaces must be submitted to the eMARS interface team for system test by December 31, 2005
- COT will be conducting XML training soon



Agency Reporting Analysis Tasks

- Section 6.11 of the AIG
- Agency specific reports were identified earlier with the Reports Inventory Assessment survey (August)
- Identify Reports Lead and Team Members
- Determine the on-going need of the reports and the priority.
 - Needed for Implementation or Post-Implementation
 - Determine where a single report can be used as the foundation for other reports
- Complete Report Developer Training
- Develop a workplan for designing, developing, and testing reports

Security and Workflow Tasks

- Section 6.12 of the AIG
- Identify Security and Workflow Lead, Team Members, and Testers
- Complete Security and Workflow Analysis Process Training
- Identify and Test Agency Specific Workflow Rules
- Assign Security Roles and Workflow Roles
- Assign Users to Security Roles and Workflow Approval Roles
- On-Going Maintenance of Security Roles and Workflow Roles

Next Steps

- AIL and Implementation Team Training
 - Technology Based Learning (TBLs)
 - Independent Study Guides (ISGs)
- COA meetings
- Security and Workflow training sessions
- Grants Conversion sessions
 - Data cleansing of Federal fund balances
 - Conversion database for grants


Key Dates

- TBL/ISG Kickoff sessions Week of Oct. 24th
- AIG Release 2 session November 15 & 16
- COA Meetings Ongoing
- Grants Conversion sessions **TBD**
- Security and Workflow training Late November
- AIG Release 3 session December 19 & 20

Get Your Implementation Team Organized !



eMARS AIL Kickoff – Q&A



Questions?

eMARS AIG Release One Session



Break