



Assessment of IT in the Commonwealth

Kickoff Presentation
January 10, 2012

Agenda

- ◆ **About PTI**
- ◆ **Project Goals**
- ◆ **Approach, Milestones, and Deliverables**
- ◆ **State Participation**
- ◆ **Project Governance Validation**
- ◆ **Questions**
- ◆ **Brainstorm**
 - Business Drivers
 - IT Vision Components

About PTI

Our Mission:
***Helping the public sector plan effective
technology solutions and strategies***

- ◆ **Public sector IT planning experts**
- ◆ **Relevant state IT experience**
- ◆ **Proven team**
- ◆ **Track record of success**

Our clients include:

- State of Washington
 - House of Representatives
 - Department of Information Services
 - Department of Labor & Industries
 - Department of Transportation
 - Department of Corrections
 - Office of the State Treasurer
- State of North Dakota
- State of Alaska

Practical Planning. Positive Change.

Project Goals

◆ Evaluate Executive Branch IT

- Service model
- Costs
- Governance structures and processes
- Infrastructure

◆ Compare Kentucky's approach to IT best practices

◆ Support Smart Government Initiative

- Improve IT service delivery across Executive branch
- Reduce redundancy of IT effort
- Improve IT customer service
- Simplify operations support
- Recommend changes to lower statewide IT operational costs

◆ Provide a framework for changing Kentucky's approach to IT

**IT resources doing the right things,
in the right places, at the right cost**

Project Approach

Work Plan

Phase 1: **Assessment**

- 1.1 Review State and Cabinet/Agency Data and Documentation
- 1.2 Conduct Interviews
- 1.3 Conduct State IT Best Practices Research
- 1.4 Evaluate Current IT Governance
- 1.5 Analyze IT Funding
- 1.6 Analyze IT Spending
- 1.7 Assess IT Organization and Service Delivery
- 1.8 Assess IT Workload Drivers
- ~~1.9 Assess Service Catalog (removed from scope)~~
- 1.10 Develop Findings
- 1.11 Conduct Findings Validation Workshops




**Fact-based,
objective analysis**


Project Approach

Meaningful Assessment Metrics


IT O&M FTEs as a percentage
of overall O&M FTE



IT spending as a percentage
of overall O&M spending




**FY 2011 Projected IT Spending
by IT Portfolio Category
(general fund only)**




Project Approach

Meaningful Assessment Metrics


Distribution of Washington State IT FTEs



Allocation of Total IT Labor By IT Service Function (% of total)



Distribution of Washington State Server Facilities




Project Approach

Work Plan

Phase 2: **Recommendations Development**

- 2.1 Develop IT Sourcing Evaluation Indicators
- 2.2 Develop Recommendations
- ~~2.3 Identify IT Service Catalog Measures (removed from scope)~~
- 2.4 Conduct Recommendations Validation Workshops
- 2.5 Prepare First Draft IT Assessment Report
- 2.6 Prepare Second Draft IT Assessment Report
- 2.7 Prepare Final IT Assessment Report
- 2.8 Deliver Final Presentation



**Pragmatic
framework for
action**

Project Approach

Sample Labor Efficiencies

Estimated Five-Year Staff Reductions (FTEs)

		Reduction Level		Five Year Target Range	
IT Function	Current (IT FTE)	Moderate	Significant	Resulting IT FTE (Moderate)	Resulting IT FTE (Significant)
Customer Services	534	(136)	(208)	398	326
Infrastructure Services	884	(198)	(316)	686	568
Application Services	1,272	0	0	1,272	1,272
IT Planning & Administration	732	(73)	(298)	659	433
FTE Total	3,422	(406)	(832)	3,015	2,599

Project Approach

Milestones and Key Work Tasks

	Commonwealth	PTI
JAN/FEB	<ul style="list-style-type: none">• Gather data and return to PTI by January 23• Assist with analysis	<ul style="list-style-type: none">• Conduct interviews and focus groups• Analyze/assess IT funding, spending, governance, and service delivery
MAR	<ul style="list-style-type: none">• Participate in findings validation workshops	<ul style="list-style-type: none">• Develop findings
APR	<ul style="list-style-type: none">• Participate in recommendations validation workshops	<ul style="list-style-type: none">• Develop recommendations
MAY	<ul style="list-style-type: none">• Provide feedback on first draft	<ul style="list-style-type: none">• Deliver first draft IT Assessment Report
JUN	<ul style="list-style-type: none">• Provide feedback on second draft• Accept final report• Recommend future action as necessary	<ul style="list-style-type: none">• Deliver second draft IT Assessment Report• Submit final IT Assessment Report• Deliver final presentation

Deliverables

◆ Draft and final assessment reports

- Comprehensive evaluation of executive branch IT
- IT benchmarks, performance metrics and best practices
- Clear recommendations for IT governance, spending and service delivery

◆ Executive-level presentation



State Participation

◆ One-on-one interviews

- Executive leadership
- Cabinet management and CIOs
- IT governance and funding model subject matter experts
- Data center operations managers


◆ Provision and validation of IT staffing, spending and inventory data – designated SMEs

◆ Validation workshops

- Findings – steering committee
- Recommendations – steering committee

◆ Draft report review – steering committee and designates

Project Governance Validation







Brainstorm

- ◆ **Business drivers**
- ◆ **IT vision components**