

Exhibit B
Milestones/Project Schedule

The following schedule is anticipated for the procurement and contract process:

TASK	DATE
Release of RFP	October 25, 2016
Deadline for Written Questions	November 2, 2016
Offeror's Conference	November 9, 2016
Proposals Due	November 28, 2016 @ 10:30 a.m.
Contract Award	Upon signature of lease by FAC Secretary
Finalization of Fit-Up Design (submitted to FAC by Offeror for Approval)	On or before January 16, 2017
Offeror May Begin Fit-Up, Per Design Offeror Begins Construction/Renovation of Leased Premises	After approval of final fit-up design and upon signature of lease by FAC Secretary; or no later than January 31, 2016 through a right-of-entry
Full Operational Implementation of Contract Terms by Selected Offeror	No later than three (3) months from the date of execution of lease by FAC Secretary