

## Exhibit B

### Milestones/Project Schedule

The following schedule is anticipated for the procurement and contract process:

<b>TASK</b>	<b>DATE</b>
Release of RFB	October 26, 2016
Deadline for Written Questions	November 7, 2016
Bidder's Conference	November 14, 2016 at 11 a.m. EDST unless no RSVPs by 11/7/16 at 4:30 p.m.
Bids Due	November 30, 2016 @ 10:30 a.m.
Contract Award	Upon signature of lease by FAC Secretary
Finalization of Fit-Up Design (submitted to FAC by Bidder for Approval)	December 15, 2016
Bidder May Begin Fit-Up, Per Design Bidder Begins Construction/Renovation of Leased Premises	Upon signature of lease by FAC Secretary; or no later than January 16, 2016 through a right-of-entry
Full Operational Implementation of Contract Terms by Selected Bidder	No later than twelve (12) months from the date of execution of lease by FAC Secretary