

**Exhibit B**  
**Milestones/Project Schedule**

The following schedule is anticipated for the procurement and contract process:

<b>TASK</b>	<b>DATE</b>
Release of RFB	October 18, 2016
Deadline for Written Questions	October 26, 2016
Bidder's Conference	November 9, 2016
Bids Due	November 30, 2016 @ 10:30 a.m.
Contract Award	Upon signature of lease by FAC Secretary
Finalization of Fit-Up Design (submitted to FAC by Bidder for Approval)	December 15, 2016
Bidder May Begin Fit-Up, Per Design Bidder Begins Construction/Renovation of Leased Premises	Upon signature of lease by FAC Secretary; or no later than January 16, 2016 through a right-of-entry
Full Operational Implementation of Contract Terms by Selected Bidder	No later than twelve (12) months from the date of execution of lease by FAC Secretary