
12/1/2013 11/30/2023
1/1/2014 1/1/2015 1/1/2016 1/1/2017 1/1/2018 1/1/2019 1/1/2020 1/1/2021 1/1/2022 1/1/2023

12/1/2014 - 11/30/2015

Takeover Ops

12/1/2015 - 5/31/2016

Extension 1

6/1/2016 - 11/30/2016

Extension 2

10/1/2013 9/30/2023
1/1/2014 1/1/2015 1/1/2016 1/1/2017 1/1/2018 1/1/2019 1/1/2020 1/1/2021 1/1/2022 1/1/2023

10/1/2013 11/30/2023
1/1/2014 1/1/2015 1/1/2016 1/1/2017 1/1/2018 1/1/2019 1/1/2020 1/1/2021 1/1/2022 1/1/2023

Option 1: Replacement

Option 2: Takeover

Option 3: Takeover & Replacement

12/1/2015 - 9/30/2018

Replacement Ops

10/1/2018 - 9/30/2019

Extension 1

10/1/2013 - 11/30/2015

DDI

12/1/2013 - 11/30/2014

DDI

V 2.3

10/1/2020 - 9/30/2021

Extension 3

10/1/2021 - 9/30/2022

Extension 4

10/1/2022 - 9/30/2023

Extension 5

10/1/2019 - 9/30/2020

Extension 2

12/1/2015

Replacement Ops

12/1/2014

Takeover Ops

10/1/2013 - 9/30/2018

Replacement (DDI & Ops)
12/1/2013 - 11/30/2015

Takeover (DDI & Ops)

10/1/2022 - 9/30/2023

Extension 5

10/1/2020 - 9/30/2021

Extension 3

10/1/2018 - 9/30/2019

Extension 1

10/1/2021 - 9/30/2022

Extension 4

10/1/2019 - 9/30/2020

Extension 2
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