915 — Submittal Review

The Architect-Engineer and Sub-consultants shall promptly review and return (typically within
fourteen (14) calendar days) Shop Drawings, samples and other submittals from the Contractor.

The Architect-Engineer shall not hold incomplete submittals. If additional information is required, it is

acceptable to hold the item briefly (e.g. waiting for faxed clarification), but if the requested information
is not promptly received, the submittal shall be rejected and returned to the Contractor for revision.
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